DG-ETIP Project:

Support to the activities of the European Technology and
Innovation Platform on Deep Geothermal

Participant No *  Participant organisation name Country
1 (Coordinator)  European Geothermal Energy Council — EGEC Belgium
2 National Research Council of Italy — CNR Italy

3 Vlaamse Instelling voor Technologisch Onderzoek Belgium

N.V.-VITO



WP1 & WP2 - Ethics,
Project coordination and
management

WP3 - Research strategy

WP5-
Stakeholder
integration

I l Subsurface Transversal

WP4 - RD&I framework

Market deployment: L
vision, capacity building, 22? n‘c)lo nllgcy. SET:Plan, EURICS, System integration
training

WP6 - Communication and dissemination activities




Schedule of activities: Gantt chart of DG-ETIP

Phase / Duration of the action {in months)

Work package 1: Ethics requirements

Work package 2: Management

Work package 3: Research strategy

Task 3.1 data collectiondsharing

Task 3.2 strategic document

Task 3.3. engaging with EC and M5

Work package 4 — Framework RD&I

Task 4.1. research and innovation policy

Task 4.2, financing research

Task 4.3. competitiveness

Work package 5 — Stakeholder engagement and integration

Task 5.1. Engaging

Task 5.2, Involving

Task 5.3. Outreach

Work package 6 — communication




WP 3: Research strategy

o identifying technical and non-technical barriers to the delivery of innovation to the energy
market; meetings and workshops

o assisting the European Commission and Member States in defining the research
programmes, and addressing the mentioned barriers;

° Channels to R&D decision makers

Data sharing platform (up, running and optimised) (month 6)
Vision of Deep Geothermal RD&I (month 3)
Strategic Research Agenda of Deep Geothermal RD&I (month 18)

Roadmap of Deep Geothermal RD&I (month 24)




WP 4: RD&I framework

o contributing to the SET-Plan activities and strategy;

o helping define priorities, strategies, R&l investment decisions and programmes
° financial instruments, 8 case studies

o Competitiveness

Mapping of relevant policy and regulatory issues (month 9)

Strategic planning document for policy activities (month 9)

Position papers, recommendations and strategy papers (month 12)

Policy events (month 15)

Factsheets to present financial instruments for deep geothermal demonstration projects (month 20)

Report on competitiveness of the geothermal industry (month 24)




WP 5: Stakeholder integration

o collaborating between stakeholders in addressing energy system integration challenges

Database of internal stakeholders (month 3)

Recruitment material: booklet (250 ex.) explaining the benefits of DG and describing the objectives
and timing of the DG-ETIP (month 4)

Report on common and cross-thematic RD&I needs and complementary RD&I actions (month 8)

Internal stakeholder workshops (month 10 &18)




WP 6: Communication

o conferences;
° website
° Promotional material

Communication strategy and media plan (month 3)

Two Platform flyers (month 6)

Electronic Newsletter for external distribution (month 24)
Upgrade Platform website (month 3)

Annual conference (month 12 & 24)

Short promotional movie (month 18)

Presentation at international conferences




